

FWP0001328

# MT VICTORIA QUARRY FORWARD PROGRAM

Sunday 18 August 2024 to Tuesday 17 August 2027





## Contents

Summary	1
Important	
Three-year forecast – surface disturbance activities	1
Project description	1
Description of surface disturbance activities	1
Three-year rehabilitation forecast	1
Rehabilitation maintenance and corrective actions	1
Rehabilitation schedule	1
Progressive mining and rehabilitation statistics	1
Three-yearly forecast cumulative disturbance and rehabilitation progression	1
Attachment 1 – Reporting Definitions	8
Attachment 2 – Definitions	9



## Summary

DETAIL		
Mine	Mt Victoria Quarry	
Reference	FWP0001328	
Forward program commencement date	Sunday 18 August 2024	
Forward program end date	Tuesday 17 August 2027	
Forward program revision (if applicable)		
Contact	Georgina Thompson	
Mining leases	ML 259 (1973)	
Project location	CSR BUILDING PRODUCTS LIMITED	
Date of submission	Thursday 29 February 2024	

## **Important**

The department may make the information in your program and any supporting information available for inspection by members of the public, including by publication on its website or by displaying the information at any of its offices. If you consider any part of your program to be confidential, please communicate this to the department via the message function on this submission within the NSW Resources Regulator Portal.

## Three-year forecast – surface disturbance activities

### Project description

The mine is located off the Great Western Highway, within the Greater Lithgow Local Government Area on 11.1ha of Crown Land. DA 66-9442 was granted by Blaxland Shire Council on the 15/6/1975. ML259 was granted to CSR Building Products Limited on the 18/08/1976 and expires on the 18/08/2039. The mining lease was renewed in 1997 for the continued extraction of Clay/Shale material from the site. When operational, the Mount Victoria Clay/Shale Mine supplied CSR's brickworks in Raglan, NSW. In 2006, CSR Building Products closed the Raglan Brick Plant and the site went into Care and Maintenance due to poor brick sales and the closure of the Raglan Brickworks. Suspension of mining for this site was granted 02/08/23 until 19/06/2026. Activities have been centered on the progressive rehabilitation of the site as per ML conditions. The operators, PGH Bricks & Pavers Pty Ltd envisage the recommencement of extraction of clay/shale and overburden however this is not forecasted for the FWP period.

## Description of surface disturbance activities

#### **Exploration activities**

No exploration activities are expected to occur during the next 3 years.

#### **Construction activities**

No construction is expected to occur during the next 3 years.

#### Mining schedule

Mining development method and sequencing and general mine features.

The site operations currently encompass ongoing maintenance and progressive rehabilitation of the site. No mining activities will be undertaken in the FWP period.

Areas identified for emplacements, the sequencing of emplacements, construction, and management.

Overburden emplacement encompasses 0.45ha, which includes the existing rehabilitated areas to the north of the former pit. There will be no further emplacement of material into this domain in the forward program period. Activities will be concentrated on the ongoing maintenance of the domain. All overburden and remaining 'red' stockpile material has been

#### MT VICTORIA QUARRY FORWARD PROGRAM



placed on the highwall to batter back the steep slopes. It has not been revegetated, however some vegetation is establishing on the slopes via self-seeding. There has been some slumping on the slope when first emplaced in 2006, however this appears to have stabilised and no further slumping has occurred. There is no remaining overburden that is required to be reshaped on the site at present.

Processing infrastructure activities and the location of tailings facilities and schedule for emplacement.

No tailings or rejects are generated by this operation, and no infrastructure activities are expected to occur within the next three years.

Waste disposal and materials handling operations.

The site operations currently encompass ongoing maintenance and progressive rehabilitation of the site. No waste material is expected to be generated.

#### **Key production milestones**

MATERIAL	UNIT	YEAR 1	YEAR 2	YEAR 3
Stripped topsoil (if applicable)	(m³)	0	0	0
Rock/overburden	(m³)	0	0	0
Ore	(Mt)	0	0	0
Reject material <sup>1</sup>	(Mt)	0	0	0
Product	(Mt)	0	0	0

5

<sup>&</sup>lt;sup>1</sup> This includes coarse rejects, tailings and any other wastes resulting from beneficiation.



## Three-year rehabilitation forecast

### Rehabilitation maintenance and corrective actions

Domain D (Pasture) Incorporates the rehabilitated overburden emplacement areas to the north of the former pit. It is noted that species within this domain are comparable with groundcover species found in the adjacent rural land use areas. The groundcover species in this domain are established and will continue to be monitored during the progressive rehabilitation of the site.

#### Rehabilitation schedule

To date, rehabilitation activities have consisted of battering and revegetating the overburden emplacement area to the north of the former pit. Rehabilitation activities within the next three years are to be consistent with the continued maintenance and monitoring of the current site. There will be no major earthworks conducted within the next 3 years. Domain E (Woodland) incorporates the current former pit batters which are to be progressively revegetated with endemic forest species. Topsoil will be spread around the former void to promote the natural establishment of endemic species from the adjacent land. Fallen logs will be placed parallel to the contours to decrease the chance of the topsoil eroding and catch native species seeds further promoting vegetation establishment. The success of these rehabilitation activities will be monitored by measuring the progress towards the objectives and completion criteria outlined for the site. The progress towards these objectives and criteria will be reported annually in the Annual Rehabilitation Report (ARR).



## Progressive mining and rehabilitation statistics

## Three-yearly forecast cumulative disturbance and rehabilitation progression

FORECAST	UNIT	YEAR 1	YEAR 2	YEAR 3
A Total surface disturbance footprint	(ha)	2.29	2.29	2.29
B Total active disturbance	(ha)	1.71	1.71	1.71
P Total new area of land proposed for active rehabilitation	(ha)	0	0	0



## Attachment 1 – Reporting Definitions

REPORTING CATEGORY		DEFINITION
Α	Total disturbance footprint  – surface disturbance	All areas within a mining lease that either have at some point in time or continue to pose a rehabilitation liability due to surface disturbance activities.
		The total disturbance footprint is the sum of the total active disturbance, decommissioning, landform establishment, growth medium development, ecosystem and land use establishment, ecosystem and land use development and rehabilitation completion (see definitions below).
		Underground mining operations should not include the footprint of underground mining areas/subsidence management areas in the total disturbance footprint.
В	Total active disturbance	Includes on-lease exploration areas, stripped areas ahead of mining, infrastructure areas, water management infrastructure, sewage treatment facilities, topsoil stockpile areas, access tracks and haul roads, active mining areas, waste rock emplacements (active/unshaped/in or out-of-pit), tailings dams (active/unshaped/uncapped) and temporary stabilised areas (e.g. areas sown with temporary cover crops for dust mitigation and temporary rehabilitation).
С	Rehabilitation – land preparation	Includes the sum of all disturbed land within a mining lease that have commenced any, or all, of the following phases of rehabilitation – decommissioning, landform establishment and growth medium development.  Refer to the glossary of terms in this document for the definition of these
		phases of rehabilitation.
D	Ecosystem and land use establishment	Includes the area which has been seeded/planted with the target vegetation species for the intended final land use. However, vegetation has not matured to a stage where it can be demonstrated that it will be sustainable for the long term and or require only a maintenance regime consistent with target reference/analogue sites.
		Typically, rehabilitation areas would be in this phase for at least two years (and usually more) before rehabilitation can be classified as being in the ecosystem and land use development phase. This phase does not apply to infrastructure areas that are being retained as part of final land use for the site.



## Attachment 2 – Definitions

WORD	DEFINITION
Active	In the context of rehabilitation, land associated with mining domains is considered 'active' for the period following disturbance until the commencement of rehabilitation.
Active mining phase of rehabilitation	In the context of rehabilitation, the active mining phase of rehabilitation constitutes the rehabilitation activities undertaken during mining operations such as salvaging and managing soil resources, salvaging habitat resources, and native seed collection. This phase also includes management actions taken during operations to manage risks to rehabilitation and enhance rehabilitation outcomes such as selective handling of waste rock and management of tailings emplacements.
Analogue site	In the context of rehabilitation, an analogue site is a 'reference site' that represents an example of the defining characteristics (such as vegetation composition and structure or agricultural productivity) of the final land use. Characteristics of analogue sites can be assessed to develop the rehabilitation objectives and completion criteria for final land use domains.
Annual rehabilitation report and forward program	As described in the Mining Regulation 2016.
Annual reporting period	As defined in the Mining Regulation 2016.
Closure	A whole-of-mine-life process, which typically culminates in the relinquishment of the mining lease. It includes decommissioning and rehabilitation to achieve the approved final land use(s).
Decommissioning	The process of removing mining infrastructure and removing contaminants and hazardous materials.
Decommissioning Phase of Rehabilitation	Activities associated with the removal of mining infrastructure and removal and/or remediation of contaminants and hazardous materials. In the context of the rehabilitation management plan this phase of rehabilitation may also include studies and assessments associated with decommissioning and demolition of infrastructure or works carried out to make safe or 'fit for purpose' built infrastructure to be retained for future use(s) following lease relinquishment.



WORD	DEFINITION
Department	The Department of Regional NSW.
Disturbance	See Surface Disturbance.
Disturbance area	An area that has been disturbed and that requires rehabilitation.  This may include areas such as on-licence exploration areas, stripped areas ahead of mining, infrastructure areas, water management infrastructure, sewage treatment facilities, topsoil stockpile areas, access tracks and haul roads, active mining areas, waste emplacements (active/unshaped/in or out-of-pit), tailings dams (active/unshaped/uncapped), and areas requiring rehabilitation that are temporarily stabilised (i.e. managed to minimise dust generation and/or erosion).
Domain	An area (or areas) of the land that has been disturbed by mining and has a specific operational use (mining domain) or specific final land use (final land use domain). Land within a domain typically has similar geochemical and/or geophysical characteristics and therefore requires specific rehabilitation activities to achieve the associated final land use.
Ecosystem and Land Use Development	This phase of rehabilitation consists of the activities to manage maturing rehabilitation areas on a trajectory to achieving the approved rehabilitation objectives and completion criteria.  For vegetated land uses this phase may include processes to develop characteristics of functional self-sustaining ecosystems, such as nutrient recycling, vegetation flowering and reproduction, and increasing habitat complexity, and development of a productive, self-sustaining soil profile.  This phase of rehabilitation may include specific vegetation management strategies and maintenance such as tree thinning, supplementary plantings and weed management.
Ecosystem and Land Use Establishment	This phase of rehabilitation consists of the processes to establish the approved final land use following construction of the final landform.  For vegetated land uses this rehabilitation phase includes establishing the desired vegetation community and implementing land management activities such as weed control. This phase of rehabilitation may also include habitat augmentation such as installation of nest boxes.
Exploration	Has the same meaning as that term under the State Environmental Planning Policy (Mining, Petroleum Production and Extractive Industries) 2007.



WORD	DEFINITION
Final landform and rehabilitation plan	As defined in the Mining Regulation 2016.
Final land use	As defined in the Mining Regulation 2016.
Form and way	Means the form and way approved by the Secretary. Approved form and way documents are available on the Department's website.
Growth Medium Development	This phase of rehabilitation consists of activities required to establish the physical, chemical and biological components of the substrate required to establish the desired vegetation community (including short lived pioneer species.
	This phase may include spreading the prepared landform with topsoil and/or subsoil and/or soil substitutes, applying soil ameliorants to enhance the physical, chemical and biological characteristics of the growth media, and actions to minimise loss of growth media due to erosion.
Habitat	Has the same meaning as that term under the <i>Biodiversity Conservation Act 2016</i> and the <i>Fisheries Management Act 1994</i> (as relevant).
Indicator	An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can be used to approximate the progression of a biophysical process. It can be measured and audited to demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion criterion (i.e. defined end point). It may be aligned to an established protocol and used to evaluate changes in a system.
Land	As defined in the <i>Mining Act 1992</i> .
Landform Establishment	This phase of rehabilitation consists of the processes and activities required to construct the final landform.  In addition to profiling the surface of rehabilitation areas to the approved final landform profile this phase may include works to construct surface water drainage features, encapsulate problematic materials such as tailings, and prepare a substrate with the desired physical and chemical characteristics (e.g. rock raking or ameliorating sodic materials).
Large mine	As defined in the Mining Regulation 2016.
Lease holder	The holder of a mining lease.



WORD	DEFINITION	
Life of mine	The timeframe of how long a mine is approved to mine, from commencement to closure.	
Mine rehabilitation portal	Means the NSW Resources Regulator's online portal that lease holders must use (via a registered account) to:  upload rehabilitation geographical information system (GIS) spatial data develop rehabilitation GIS spatial data (using online tracing functions)  generate rehabilitation plans and rehabilitation statistics using the map viewer and Rehabilitation Key Performance Indicator functionalities.  Data submitted to the mine rehabilitation portal is collated in a centralised geodatabase for use by the NSW Resources Regulator to regulate rehabilitation performance of lease holders.	
Mining area	As defined in the <i>Mining Act 1992</i> .	
Mining domain	A land management unit with a discrete operational function (e.g. overburden emplacement), and therefore similar geophysical characteristics, that will require specific rehabilitation treatments to achieve the final land use(s).	
Mining land	As defined in the <i>Mining Act 1992</i> .	
Native vegetation	Has the same meaning as that term under section 60B of the <i>Local Land Services Act</i> 2013.	
Overburden	Material overlying coal or a mineral deposit.	
Performance indicator	An attribute of the biophysical environment (for example pH, slope, topsoil depth, biomass) that can be used to demonstrate achievement of a rehabilitation objective. It can be measured and audited to demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion criterion, that is, a defined end point. It may be aligned to an established protocol and used to evaluate changes in a system.	



WORD	DEFINITION
Phases of rehabilitation	The stages and sequences of actions required to rehabilitate disturbed land to achieve the final land use. The phases of rehabilitation are:  active mining decommissioning landform Establishment growth medium development ecosystem and land use establishment ecosystem and land use development.
Progressive rehabilitation	The progress of rehabilitation towards achieving the approved rehabilitation completion criteria. This may be described in terms of domains, phases, performance indicators and rehabilitation completion criteria.
Rehabilitation Completion	The final phase of rehabilitation when a rehabilitation area has achieved the approved rehabilitation objectives and rehabilitation completion criteria for the final land use. Rehabilitation areas may be classified as complete when the NSW Resources Regulator has determined in writing that the relevant rehabilitation obligations have been fulfilled following submission of Form ESF2 Rehabilitation completion and/or review of rehabilitation cost estimate application by the lease holder.
Rehabilitation Completion criteria	As defined in the Mining Regulation 2016.
Rehabilitation cost estimate	As defined in the Mining Regulation 2016.
Rehabilitation management plan	As defined in the Mining Regulation 2016.
Rehabilitation objectives	As defined in the Mining Regulation 2016.
Rehabilitation risk assessment	As defined in the Mining Regulation 2016.
Rehabilitation schedule	The defined timeframes for progressive rehabilitation set out in the forward program.



WORD	DEFINITION		
Relevant stakeholders	Means any persons or bodies who may be affected by the mining operations, including rehabilitation, carried out on the lease land, and includes:  the relevant development consent authority the local council the relevant landholder(s) community consultative committee (if required under the development consent) or equivalent consultative group affected land holder(s) government agencies relevant to the final land use affected infrastructure authorities (electricity, telecommunications, water, pipeline, road, rail authorities) local Aboriginal communities, and any other person or body determined by the Minister to be a relevant stakeholder in relation to a mining lease.		
Risk	The effect of uncertainty on objectives. It is measured in terms of consequences and likelihood (AS/NZS ISO 31000:2009).		
Secretary	The Secretary of the Department.		
Security deposit	An amount that a mining lease holder is required to provide and maintain under a mining lease condition, to secure funding for the fulfilment of obligations under the lease (including obligations that may arise in the future).		
Surface disturbance	Includes activities that disturb the surface of the mining area, including mining operations, ancillary mining activities and exploration.		
Tailings	A combination of the fine-grained solid material remaining after the recoverable metals and minerals have been extracted from the mined ore, and any process water <sup>2</sup> .		
Waste	Has the same meaning as that term under the <i>Protection of the Environment Operations Act 1997</i> .		

Forward Program (SMALL MINE) v2.1

<sup>&</sup>lt;sup>2</sup> Commonwealth of Australia (DITR), 2007. *Tailings Management*.